

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

East Godavari District –PMGSY- Phase VII – Three package works under PMGSY, Phase VII – 0526, 0527 & 0506 respectively in East Godavari District – Revised Administrative Sanction due to Tender Premium Charges – Accorded- Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 831

Dated:02-06-2011.
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD. (progs.II) Dept., Dated. 29-8-2008.
- 2) From the ENC(PR).PMGSY, Hyd. Lr.No.W3/DEE.I/ PMGSY Ph VII 3 works /EG/RAS, Dated.25.09.10 & 24-3-11.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.155.00 lakh, Rs.150.00 lakh & Rs.218.00 lakh respectively in respect of three package works under PMGSY, Phase VII – 0526, 0527 & 0506 respectively in East Godavari District.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.153.67 lakh Rs.166.88 lakh and Rs.153.64 lakh as against the Original Administrative Sanction of Rs.155.00 lakh, Rs.150.00 lakh & Rs.218.00 lakh respectively in respect of three package works under PMGSY, Phase VII – 0526, 0527 & 0506 respectively in East Godavari District.

3. Government after careful examination of the proposal, hereby accord Revised Administrative sanction for an amount of Rs.153.67 lakh Rs.166.88 lakh and Rs.153.64 lakh including State Share of Rs.4.96 lakh and Rs.3.94 lakh respectively as against the Original Administrative Sanction of Rs.155.00 lakh, Rs.150.00 lakh & Rs.218.00 lakh respectively in respect of three package works under PMGSY, Phase VII – 0526, 0527 & 0506 respectively in East Godavari District due to price escalation and tender premium charges. The details of the Revised Administrative Sanction are as follows:-

(Rupees in Lakh)

Sl. No.	Road / Package No.	OAS	Amount chargeable to PMGSY (GOI)	Additional amount from PMGSY	State Share		Total	Revised Administrative Sanction
					Tender premium	PE		
1	AP VII 0526 75/4 of TO1 to Valasalatippa	155.00	148.71	--	4.96	--	4.96	153.67
2	AP VII 0527 6/0 to TO3 R&B road to Kothapalem	150.000	150.00	12.94	3.94	--	3.94	166.88
3	AP VII 0506 11/8 (R&B Road) to Kundaleshwaram	218.00	153.64	--	--	--	--	153.64
				Rs.12.94	Rs.8.9		Rs.8.9	

p.t.o.

:: 2 ::

4. This order issues with the Concurrence of the Finance Department vide their U.O.No.8922/165/11/Expr.PR&RD, dt.25.04.2011.
5. The ENC, (PR), PMGSY, Hyderabad shall take necessary action accordingly.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, East Godavari District Dist.
The District Treasury Officer, East Godavari District Dist.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
P.S to Minister (Panchayat Raj &RWS)
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER.